JOB PROGRESS REPORT
DEVELOPMENT PROJECT SEGMENT

STATE: Tearitory of Guam PROJECT NO.: F-2-D
SEGMENT: 9

JOB TITLE: Deveopment of Inshore Fishing Access Fecilities (2331)

PERIOD COVERED: October 1, 1996 to September 30, 1997

SUMMARY

During FY97, information was sought to prepare for meetings with the various Municipa
Panning Councils. Because of the complicated nature of finding information regarding land
ownership and the public not fully understanding the fishing platform concept, it was decided to
get the support for the idea by building two fishing platforms adjacent to the Togcha Cut in
Tdofofo village. The mayor and the Department of Land Management will be contacted. With
the approvd of the municipd planning council and the village public hearing, two fishing
platforms will be put out to bid and constructed during the fiscal year.

BACKGROUND

The higoricd and traditiond use dong with design, Ste sdection, environmenta review and
datus of gpplication to the Territorid Seashore Protection Commission has been discussed in
previous fiscal year reports (Kruckenberg, 1989-1996).

OBJECTIVE

Pan, design and congruct inshore fishing access facilities (reef flat platforms and dliff platforms)
in the coastal areas of Guam

PROCEDURE

After a public hearing was hed during FY96, it was decided to have one in each village after
land ownership issues were clarified. A draft memorandum was written for the Department of
Land Management to clarify land ownership near each area where fishing platforms will be
placed.



RESULTSAND DISCUSSION

After the draft memorandum was written to the Department of Land Management, it was
decided that we needed to get more information by contacting other offices and agencies within
the Government of Guam to clarify the land ownership near the fishing platform Stes. After the
proper information has been gathered, the various mayors and Municipa Planning Councils will
be contacted and additional public hearings may be held.

RECOMMENDATIONS

The Divison 4ill feds the fishing platform program will improve safety and fishing opportunities.
During FY98, the Tdofofo Municipa Planning Council will be contacted. With their support, a
public hearing will be hdd to condruct two fishing platforms in the village and will be
congtructed during the fiscd year. We recommend that this same approach be used for al
villages to recaive fishing platforms.

PROGRAM COSTS

The estimated cost of the project was approximately $12,451.47.

Report prepared by: Wayne Kruckenberg



